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Q West Sacramento, CA 95691

D E LTA CO N S E RVA N CY http://www.deltaconservancy.ca.gov

Subject: Schedule for 4™ and 5™ draft versions of Delta Plan and process for Delta
Conservancy comments.

Summary: The 4™ staff draft of the Delta Plan will be released in mid-June. This draft
will be very close to the final version of the Delta Plan and warrants a thorough review
by the Delta Conservancy. Below is the revised schedule for release of the 4™ draft
plan, as well as a 5" draft. The 5" draft begins the public review process for the final
plan and begins the official development of the EIR. It is anticipated that changes
between the 4" and 5" drafts will be minor. To date, the Conservancy has provided
comments on the 1%, 2" and 3" versions of the draft Delta Plan.

A. Delta Plan Review Schedule:

May 26 and 27 — Delta Stewardship Council (DSC) meeting cancelled
June 13 — 4™ staff draft of the Delta Plan released for review
June 16 — DSC meeting to walk-thru 4™ draft and further
discussion of EIR alternatives/process
June 23 and 24 — DSC meeting to discuss 4™ draft Delta Plan, Council approves with
minor edits for public circulation, 5™ draft plan released and
beginning of official public review process and development of EIR.

B. Delta Conservancy Comment Process/Schedule:
Note: Internal “red flag” review drafts will no longer be provided

June 13 — receive 4" draft Delta Plan

June 15 — Delta Conservancy Board meeting

June 15 — Delta Plan Workgroup meeting, compile all comments

June 20 — Draft comments sent to DC Board for review

June 22 — Delta Conservancy comments submitted to DSC prior to June 23-24 meeting



